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Three Contracts - One Newsle May 27, 2013

Work begins along the Suiattle River last week - lots of work! In addition to the FHWA's contractor, MidMountain
Contractors resuming construction on the lower section, from MP 6.0 to MP 14.4; the USFS has two contracts starting
to make repairs to the upper section, from MP 20.8 to MP 22.9.

In order to reduce confusion and to provide one stop shopping for Suiattle River Road construction information, we
will attempt to put all of the information in one newsletter.

What We’re Doing - And Where!

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400 feet inland from the
eroded Suiattle River bank. The old roadway will be abandoned and rehabilitated with mitigations for associated wet-

lands and flood plain reconnection.

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet from the existing road.

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of approximately 1.1 mile of
road upslope of Road 26 and away from the Suiattle River.

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from the eroded river
bank; re-establish the Huckleberry trailhead and parking; and abandon and rehabilitate the temporary reroute road.

Site 6 - Milepost 20.8: Widen the roadway into the hillside for about 250 feet long.

Site 7 - Milepost 20.9 (Downey Creek Bridge): Remove the existing embankment and culvert at the first approach for
210 feet and build a three span bridge extension to replace that embankment and create a wider channel opening.

Site 8 - Milepost 22.9 (Sulphur Creek Bridge): Build a concrete faced retaining wall at the first approach to replace
the failed embankment and create a wider channel opening.

Who’s Doing What!

Sites1-5 Bridge Fabrication Sites 6 - 9
Contracting Agency FHWA USFS USFS
Project Number WA FS ERFO 071-2023 AG-05K3-C-13-0007 AG-05M6-C-13-0021
Project Name Suiattle River Road - Downey Creek Extension -  Upper Suiattle Road -
MP6.0 - 14.4, Combined Projects  Bridge Supply ERFO Repairs
Status Under Construction In Fabrication Under Construction
Contractor MidMountain Contractors, Inc. Big R Manufacturing, LLC AM Excavating LLC
Award Date July 31, 2013 June 17, 2013 September 17, 2013
Award Amount $2,741,077.50 $397,129.80 $706,640.00
Est. Completion October 6, 2014 August 1, 2014 October 31, 2014
Project Engineer Don Brouillard Peter Wagner Peter Wagner
Contact Us: wfl.suiattleriverroad @dot.gov

Project Website:  http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/
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CONSTRUCTION ACTIVITIES

Sites 1 - 5: MidMountain Contractors and their subcontractor Q-King Construction arrived back
on the project Monday ready and anxious to get to work! After inspecting the erosion control
measures, they began clearing the eastern end of Site 4.

Sites 6 - 8: On-site work is just beginning on the Upper Suiattle Road ERFO Repairs contract.
Next week there will be some site prep work and possibly some clearing going on at MP 20.8.
Starting June Z"d, AM Excavating will be excavating at MP 20.8, creating hazardous conditions for
public travel, so the site will be closed from 7:00 AM to 5:00 PM weekdays. In addition, there will Federal Lands Highway
be dump truck traffic down Road 26 to the junction with Road 2680 (Green Mtn.) and up 2680 for
2.4 miles to the Green Mtn. Pit for the next several weeks.

Commitment to Excellence

On June 9" the temporary trail bridge at MP 20.9 (Downey Creek Bridge) will be removed, so pas-
sage on up the road and trail would require fording Downey Creek, which is still quite high from
spring snowmelt. Therefore, all public travel (foot, bicycle, or horse) past Road 2680 will be highly
discouraged after that time, and the work sites will still be closed to the public from 7:00 AM to
5:00 PM weekdays.

WORK SCHEDULE
Next week, Tuesday—Friday, 10 hours per day.

DELAYS AND CLOSURES

Sites 1-5: The road is closed to vehicular traffic at MP 11.6.
It is open for non-vehicular traffic (walking, bicycling, horseback riding, etc.)

Sites 6 - 8: Closed to all public travel weekdays from 7:00am to 5:00pm.

Please use extreme caution when travelling through the construction zones.



